

# BleedIO Tech — Product Status Matrix

## BleedIO Tech — Product Status Matrix

As of: **March 2026**

This matrix clarifies what exists today, what is in development, and what is on the roadmap. Every claim in the data room should be traceable to a status in this document.

---

### Product Overview

BleedIO operates a dual-product strategy:

- **locMESH** is the commercial product generating revenue today
- **netMESH** is the strategic platform in development that expands the addressable market

Both products share infrastructure (SaaS console, API layer, device management) but serve different deployment models. locMESH is centralized (gateway-dependent); netMESH is fully decentralized (no gateway required).

---

### locMESH — Commercial Product

Module / Feature	Status	Current Users / Pilots	Available Proof	Next Milestone	Target Timing
<b>Real-time asset tracking</b>	Live	Chevron, Snap-on, fire depts	Dashboard demo, Chevron deployment data	Expand to multi-site Chevron	Q2 2026
<b>BLE device monitoring &amp; telemetry</b>	Live	All active pilots	1-second WebSocket stream, API access	Performance benchmarking	Q2 2026
<b>Zone-based alerts &amp; workflows</b>	Live	Chevron, fire depts	Zone configuration UI, alert logs	Custom alert rules per customer	Q3 2026
<b>Multi-tenant enterprise dashboard</b>	Live	All customers	Web console with role-based access	Mobile companion app	Q3 2026
<b>Occupancy &amp; dwell-time analytics</b>	Live	Chevron	Historical data export, heatmaps	Real-time occupancy dashboard	Q3 2026
<b>Historical replay &amp; CSV export</b>	Live	All customers	Export functionality	API-based scheduled exports	Q2 2026
<b>Fleet &amp; device lifecycle management</b>	Live	All customers	Device provisioning, battery tracking	OTA firmware management	Q3 2026

Module / Feature	Status	Current Users / Pilots	Available Proof	Next Milestone	Target Timing
<b>Multi-floor coordinate system</b>	Live	Chevron	Floor plan mapping interface	Auto-calibration	Q4 2026
<b>REST + WebSocket APIs</b>	Live	Integration partners	API documentation	SDK and webhook system	Q3 2026

## netMESH — Strategic Platform

Module / Feature	Status	Current Users / Pilots	Available Proof	Next Milestone	Target Timing
<b>Decentralized mesh routing</b>	Prototype	Internal testing	Architecture documentation, simulation results	1,000-node stress test	Q3 2026
<b>Self-healing network (&lt;3s reconvergence)</b>	Prototype	Internal testing	Lab test data	Field validation at Chevron	Q4 2026
<b>Store-and-forward offline operation</b>	Prototype	Internal testing	Offline data sync demo	Production deployment	Q4 2026
<b>AES-256 encryption with key rotation</b>	Design complete	—	Security architecture document	Implementation and audit	Q3 2026
<b>“Network in Advance” pre-provisioning</b>	Patent pending	—	Provisional patent #63/804,380	Non-provisional filing	May 2026
<b>Edge AI event filtering</b>	Early development	—	Architecture specification	Gateway-level anomaly detection	Q4 2026
<b>Hardware-agnostic firmware</b>	Prototype	Nordic, Silicon Labs test boards	Multi-vendor compatibility testing	TI and STMicro validation	Q3 2026
<b>RSSI-based relative positioning</b>	Research	—	Technical specification	Proof-of-concept	Q4 2026
<b>Beacon v1 (custom hardware)</b>	Design	—	Hardware specification	First prototype	Q4 2026

## Unified Platform Architecture — Five Pillars

Pillar	Product	Status	2026 Target	2027–2028 Target
<b>Connectivity</b>	netMESH	Prototype	1,000-node stress test, field validation	2,000+ nodes, <2.5s reconvergence

Pillar	Product	Status	2026 Target	2027–2028 Target
<b>Positioning</b>	locMESH	Live	Sub-1.5m indoor accuracy, multi-floor	Sub-1m accuracy, mobile anchors
<b>Identity</b>	Secure Beacons	Design	Rotating tokens, device ID	Full identity ecosystem, revocation
<b>Edge Intelligence</b>	On-device AI	Early development	Edge event filtering, anomaly detection	ML inference module, predictive scoring
<b>Cloud Governance</b>	SaaS Console	Live	Multi-tenant dashboard, OTA, analytics	AI Ops Copilot, advanced visualization

## Edge AI Roadmap

Phase	Status	Capabilities	Timing
<b>Edge AI (Now)</b>	Early development	On-device event filtering, anomaly detection, collision risk alerts, battery degradation prediction. Sub-second decisions. No internet required.	2026
<b>Cloud AI</b>	Planned	Movement anomaly scoring, congestion heatmaps, asset utilization modeling, SLA drift analysis. Built on historical telemetry.	2027
<b>AI Ops Copilot</b>	Planned	Natural-language operator queries: “Show devices offline >15 min,” “Which zone has highest congestion?”	2027–2028
<b>Ambient Sensing</b>	Research	Privacy-preserving presence detection using BLE radio features. No cameras. Research target — not committed.	2028+

## Performance Targets

Metric	2026 Baseline	2028 Target	Industry Benchmark
<b>Max nodes per mesh</b>	32,767	32,767	BLE Mesh SIG specification
<b>Reconvergence time</b>	<3 seconds	<2 seconds	Wirepas: <5s typical
<b>Packet loss</b>	<1%	<0.5%	Analog Devices: >99.999% reliability
<b>Edge latency</b>	<100ms	<50ms	—

Metric	2026 Baseline	2028 Target	Industry Benchmark
<b>Indoor accuracy</b>	<1.5m	<1m	UWB: <0.3m (10x cost)
<b>Uptime</b>	>99.9%	>99.99%	Wirepas: 99.9% SLA

---

### Key Distinction: locMESH vs netMESH

Dimension	locMESH (Today)	netMESH (Building)
<b>Architecture</b>	Centralized (gateway-managed)	Fully decentralized (no gateway)
<b>Internet dependency</b>	Required for cloud features	Optional — works fully offline
<b>Single point of failure</b>	Gateway is a dependency	No single point of failure
<b>Revenue status</b>	Generating MRR now	Pre-revenue / in development
<b>Customer validation</b>	Chevron, Snap-on, fire depts	Internal testing only
<b>Investor story</b>	Proves execution today	Creates valuation upside
<b>IP protection</b>	Copyright registered	2 patent provisionals + 8 disclosures

---

*This matrix should be updated quarterly. “Status” labels should be taken literally — “Live” means deployed and used by external customers; “Prototype” means functional but not production-ready; “Design” means specification complete but not yet implemented; “Research” means exploratory with no production commitment.*